Nebraska Department of Roads Date: 06.15.2016 Nebraska Department of Roads Date: 06.15.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID: 6552 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6552 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0003 Pay Period End Date:  06.04.2016 Est Number: 0003 Pay Period End Date:  06.04.2016
Contract Location: Total to Date  Prev to Date This Estimate
W. 5TH ST, E. 'A' - W. 'O', OGALLALA Estimate Type: PROG Current Contract Amt Total Earnings $332,748.00 $255,181.58 $77,566.42
$2,826,562.02 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $332,748.00 $255,181.58 $77,566.42
ontractor: Date Lot 10.22.2015 $2.818.262.02 Retainage $.00 $.00 $.00
PAULSEN, INC. ated e;. e Escrow Amount $.00 $.00 $.00
1116 EAST HWY 30 e Date ;Wﬁf ed- E;‘;i‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
P O BOX 17 _ 12% Net Earnings $332,748.00 $255,181.58 $77,566.42
Date Notice for Work to )
Begin: 03.14.2016 % Time Comp
COZAD NE 69130-0017 gin: o 20%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.21.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(308)784-3333 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
CINCINNATI INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
KEITH ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
61552 000 URB-6850(1) GRAD CONC PAVE CULV Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $332,748.00 $255,181.58 $77,566.42
Project Manager LPA Responsible Charge
Dye, Don 06.09.2016 Nichols, Jason L. 06.10.2016
State Representative District Engineer
Nichols, Jason L. 06.10.2016 Craig, Cameron 06.10.2016
Construction Engineer Controller
Halstead, Kerri 06.13.2016 Burling, Laurie 06.14.2016
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Contract ID: 6552 Vendor ID: 2252 PAULSEN, INC. Contract ID: 6552 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0003 Pay Period End Date:  06.04.2016 Est Number: 0003 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1114.00 5.00 384.000 1,920.00
0001 0001 0030.10 35,000.00 1.000 35,000.00 REMOVE RETAINING WALL EACH 384.000 1,920.00
MOBILIZATION LS 1.000 35,000.00 0.000 0.00
0.960 33,600.00 0.000 0.00
0.000 0.00 0010 0010 2021.05 100.00 11.000 1,100.00
0002 0002 1009.00 21,000.00 1.000 21,000.00 REMOVE AND RESET MAILBOX EACH 11.000 1,100.00
GENERAL CLEARING AND GRUBBING LS 1.000 21,000.00 0.000 0.00
0.600 12,600.00 0.000 0.00
0.000 0.00 0011 0011 L022.11 6.00 1,310.000 7,860.00
0003 0003 1010.01 8.00 1,932.000 15,456.00 FABRIC SILT FENCE-LOW POROSITY LF 1,310.000 7,860.00
EXCAVATION (ESTABLISHED QUANTITY) CcY 1,932.000 15,456.00 1,149.000 6,894.00
0.000 0.00 0.000 0.00
0.000 0.00 4001 4001 4976.05 8,300.00 0.000 0.00
0004 0004 1011.00 30.00 8.000 240.00 ADDITIONAL WORK LS 1.000 8,300.00
WATER MGAL 8.000 240.00 Extra Tree Removal 1.000 8,300.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 336,079.35
0005 0005 1101.00 7.95  26,893.000 213,799.35 Current 344,379.35
REMOVE PAVEMENT SY 26,893.000 213,799.35 In place 158,843.50
11,215.346 89,162.00 This Estimate 6,045.42
671.990 5,342.32 GROUP 3 CONCRETE PAVEMENT
0006 0006 1106.00 8.00 957.000 7,656.00 0012 0012 0030.30 75,000.00 1.000 75,000.00
REMOVE DRIVEWAY SY 957.000 7,656.00 MOBILIZATION LS 1.000 75,000.00
289.327 2,314.61 0.000 0.00
76.778 614.22 0.000 0.00
0007 0007 1107.00 8.00 3,601.000 28,808.00 0013 0013 3014.11 28.00 588.000 16,464.00
REMOVE WALK SY 3,601.000 28,808.00 COMBINATION CONCRETE CLASS 47B-3500 LF 588.000 16,464.00
746.611 5972.89 CURBANDGUTTER 0.000 0.00
11.110 88.88 0.000 0.00
0008 0008 1108.00 5.00 648.000 3,240.00 0014 0014 3016.39 54.00 1,027.000 55,458.00
REMOVE COMBINATION CURB AND GUTTER LF 648.000 3,240.00 DETECTABLE WARNING PANEL SF 1,027.000 55,458.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0003 Pay Period End Date:  06.04.2016 Est Number: 0003 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 3016.44 57.00 4,562.000 260,034.00 0024 0024 9170.00 210.00 95.827 20,123.67
5" CONCRETE CLASS 47B-3500 SIDEWALKS SY 4,562.000 260,034.00 EARTH SHOULDER CONSTRUCTION STA 95.827 20,123.67
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 3017.25 55.00 682.000 37,510.00 0025 0025 9173.20 2.00 26,902.000 53,804.00
5" CONCRETE CLASS 47B-3500 MEDIAN SY 682.000 37,510.00 SUBGRADE PREPARATION SY 26,902.000 53,804.00
SURFACING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 3020.24 48.00 1,161.000 55,728.00 0026 0026 L010.00 8.10 2,105.000 17,050.50
CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,161.000 55,728.00 SODDING SY 2,105.000 17,050.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 3075.32 53.00 26,902.000 1,425,806.00 0027 0027 W600.03 250.00 41.000 10,250.00
8" CONCRETE PAVEMENT, CLASS 47B-3500 SY 26,902.000 1,425,806.00 ADJUST VALVE BOX TO GRADE EACH 41.000 10,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4014.00 450.00 1.000 450.00 0028 0028 W600.12 250.00 7.000 1,750.00
ADJUSTING JUNCTION BOXES TO GRADE EACH 1.000 450.00 ADJUST CURB STOP AND BOX TO GRADE EACH 7.000 1,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4900.25 95.00 11.000 1,045.00 GROUP 3 CONCRETE PAVEMENT Contracted 2,046,217.17
CURB INLET SEDIMENT FILTER EACH 11.000 1,045.00 Current 2.046,217.17
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0021 0021 7518.12 25.00 130.000 3,250.00 GROUP 4 CULVERTS
12" YELLOW WET REFLECTIVE PREFORMED LF 130.000 3,250.00 0029 0029 0030.40 65,000.00 1.000 65,000.00
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00  MOBILIZATION LS 1.000 65,000.00
0.000 0.00 0.581 37,765.00
0022 0022 9034.00 10.00 1,121.000 11,210.00 0.000 0.00
PREPARATION OF INTERSECTIONS AND SY 1,121.000 11,210.00 0030 0030 1119.00 600.00 6.000 3,600.00
DRIVEWAYS 0.000 0.00 REMOVE INLET EACH 6.000 3,600.00
0.000 0.00 6.000 3,600.00
0023 0023 9111.00 12.00 107.000 1,284.00 2.000 1,200.00
WATER MGAL 107.000 1,284.00
0.000 0.00
0.000 0.00
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Est Number: 0003 Pay Period End Date:  06.04.2016 Est Number: 0003 Pay Period End Date:  06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0031 1119.01 500.00 5.000 2,500.00 0040 0040 4016.05 5,400.00 1.000 5,400.00
REMOVE GRATE INLET EACH 5.000 2,500.00 MANHOLE EACH 1.000 5,400.00
5.000 2,500.00 0.750 4,050.00
AT STATION 114+54 RT.
4.000 2,000.00 0.750 4,050.00
0032 0032 1119.50 500.00 1.000 500.00 0041 0041 4018.00 600.00 1.000 600.00
REMOVE JUNCTION BOX EACH 1.000 500.00 TAPPING EXISTING STRUCTURE EACH 1.000 600.00
0.000 0.00 1.000 600.00
0.000 0.00 0.000 0.00
0033 0033 4011.14 2,600.00 11.000 28,600.00 0042 0042 4043.50 16.00 560.000 8,960.00
CURB INLET EACH 11.000 28,600.00 REMOVE SEWER PIPE LF 560.000 8,960.00
8.250 21,450.00 551.000 8,816.00
8.250 21,450.00 220.000 3,520.00
0034 0034 4015.50 1,350.00 9.000 12,150.00 0043 0043 4180.00 370.00 6.000 2,220.00
RECONSTRUCT MANHOLE EACH 9.000 12,150.00 CONCRETE COLLAR EACH 6.000 2,220.00
0.000 0.00 6.000 2,220.00
0.000 0.00 5.000 1,850.00
0035 0035 4016.00 3,800.00 6.000 22,800.00 0044 0044 4600.18 65.00 429.000 27,885.00
MANHOLE EACH 6.000 22,800.00 18" REINFORCED CONCRETE SEWER PIPE LF 429.000 27,885.00
AT STATION 102441 RT. 0.000 0.00 427.000 27,755.00
0.000 0.00 207.000 13,455.00
0036 0036 4016.01 4,000.00 1.000 4,000.00 0045 0045 4600.24 85.00 10.000 850.00
MANHOLE EACH 1.000 4,000.00 24" REINFORCED CONCRETE SEWER PIPE LF 10.000 850.00
0.750 3,000.00 10.000 850.00
AT STATION 103+96 RT.
0.750 3,000.00 0.000 0.00
0037 0037 4016.02 3,450.00 1.000 3,450.00 0046 0046 4600.36 125.00 76.000 9,500.00
MANHOLE EACH 1.000 3,450.00 36" REINFORCED CONCRETE SEWER PIPE LF 76.000 9,500.00
0.750 2,587.50 70.000 8,750.00
AT STATION 111+12 LT.
0.750 2,587.50 16.000 2,000.00
0038 0038 4016.03 3,400.00 1.000 3,400.00 0047 0047 4600.42 155.00 112.000 17,360.00
MANHOLE EACH 1.000 3,400.00 42" REINFORCED CONCRETE SEWER PIPE LF 112.000 17,360.00
0.750 2,550.00 112.000 17,360.00
AT STATION 113+87 LT.
0.750 2,550.00 0.000 0.00
0039 0039 4016.04 5,500.00 1.000 5,500.00 0048 0048 W100.00 750.00 68.000 51,000.00
MANHOLE EACH 1.000 5,500.00 CURB STOP AND BOX EACH 68.000 51,000.00
AT STATION 114403 RT. 0.750 4,125.00 3.000 2,250.00
0.000 0.00 3.000 2,250.00
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Est Number: 0003 Pay Period End Date:  06.04.2016 Est Number: 0003 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0049 W175.01 800.00 68.000 54,400.00 0056 0056 0030.00 7,500.00 1.000 7,500.00
1" CORPORATION STOP EACH 68.000 54,400.00 MOBILIZATION LS 1.000 7,500.00
3.000 2,400.00 0.771 5,782.50
3.000 2,400.00 0.000 0.00
0050 0050 W176.26 24.00 1,925.000 46,200.00 0057 0057 9110.01 55.00 20.000 1,100.00
1" WATER SERVICE LF 1,925.000 46,200.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,100.00
79.000 1,896.00 0.000 0.00
79.000 1,896.00 0.000 0.00
0051 0051 W750.09 1,100.00 2.000 2,200.00 0058 0058 9110.03 65.00 20.000 1,300.00
RELOCATE FIRE HYDRANT AND VALVE EACH 2.000 2,200.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,300.00
2.000 2,200.00 0.000 0.00
2.000 2,200.00 0.000 0.00
GROUP 4 CULVERTS Contracted 378,075.00 0059 0059 9110.07 50.00 20.000 1,000.00
Current 378,075.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,000.00
In place 156,724.50 0.000 0.00
This Estimate 66,408.50 0.000 0.00
GROUP 10 GENERAL ITEMS 0060 0060 9110.27 75.00 20.000 1,500.00
0052 0052 0001.08 0.50 1,080.000 540.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 1,500.00
BARRICADE, TYPE Il BDAY 1,080.000 540,00 EXCAVATOR, FULLY OPERATED 0.000 0.00
493.000 246.50 0.000 0.00
373.000 186.50 0061 0061 L022.75 8.00 800.000 6,400.00
0053 0053 0001.10 3.00 4,010.000 12,030.00 TEMPORARY SILT CHECK LF 800.000 6,400.00
BARRICADE, TYPE Il BDAY 4,010.000 12,030.00 0.000 0.00
1,366.000 4,098.00 0.000 0.00
586.000 1,758.00 0062 0062 L022.90 6.00 500.000 3,000.00
0054 0054 0001.90 1.50 9,733.000 14,599.50 TEMPORARY SILT FENCE LF 500.000 3,000.00
SIGN DAY EACH 9,733.000 14,599.50 472.500 2,835.00
1,812.000 2,718.00 310.000 1,860.00
872.000 1,308.00 0063 0063 L860.24 400.00 5.000 2,000.00
0055 0055 0001.99 1.50 2,614.000 3,921.00 STORM EVENT RESTORATION - INCENTIVE EACH 5.000 2,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 2,614.000 3,921.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 6552 Vendor ID: 2252 PAULSEN, INC.
Est Number: 0003 Pay Period End Date:  06.04.2016
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0064 0064 L860.50 3,000.00 1.000 3,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,000.00
CONTRACTOR COMPLIANCE 0.500 1,500.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 57,890.50
Current 57,890.50
In place 17,180.00
This Estimate 5,112.50
Totals for contract Contracted 2,818,262.02
Current 2,826,562.02
In place 332,748.00

This Estimate

77,566.42



